

Pages that need to be covered.

Prototype pages	
Members	<ol style="list-style-type: none"> 1. Member Dashboard 2. Member Fee 3. Activity page 4. Achievement page 5. Profile settings
Non-members	<ol style="list-style-type: none"> 1. Register activity
Admin	<ol style="list-style-type: none"> 1. Admin Dashboard 2. Member records (Display member record, add member, update member info, display member report) 3. Member approval from registration 4. Fee collection (Add new fee, update new fee, display fee report) 5. Fee payment (Display fee payment record, Add new payer, update payer fee) 6. Activity Record (Display activity record, Add, update, delete activity, display activity report) 7. Participant Activity (Display list of participants of the activity, Add new participant and update participant info) 8. Merit achievement (List of merit, add new merit, update merit information) 9. Certificate achievement (Display certificate list record, Add new certificate and update certificate) 10. Account settings 11. User settings (Add new user, update user settings)
Main page	<ol style="list-style-type: none"> 1. Home (Refer non-members) 2. Register & Login page (Refer non-members) 3. News (Refer non-members) 4. About (Refer non-members) 5. Portfolio (Refer non-members) 6. Blog (Refer non-members)
Total pages	45 pages

Group member	Part to settle
Ishak	Members, Non-members
Muqri	Members, Non-members
Syah	Admin
Izzah	Admin
Hiqal	Admin

This is how the flow goes.

1. Make sure import database **abmkedah** into each of localhost korang.
2. Refer to the pages folder to cari pages for each of y'all parts.
3. Start buat ikut wireframe design Izzah buat. (Reference link is provided below).
4. Once done and confirm with the pages within your part, then start doing static pages for the Main page as part tu **does not involve** database.
5. Done.

Refer here

- [Wireframe ABK made by Izzah](#)